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Second Meeting, 3rd December, 2010 in Serbia

158885-TEMPUS-1-2009-1-FR-TEMPUS-JPCR

“Master d'études européennes à double diplomation en Serbie”

1. Call to order (Guichard)

2. Approve agenda 

3. Approve the conclusions from the meeting in Nice (March 11-12, 2010)

4. EACEA letter to the contractor: suggestions and remarks (Guichard, Redzepagic)

5. Realization of the Project tasks during the first year (Redzepagic)

a. Realization and development of the project

b. Work and tasks of the project: Modifications

c. Concept of Master Program: Institutional framework and possibilities for the realization

6. Concept of Master Program: 

a. Possibilities from the EU partners (Guichard, Andrade, Brezinski)

b. Possibilities from the Serbian partners (Josifidis, Stojanovic)

7. Financial issues and financial plan of the project: Modifications

8. Future priorities and development of the project

9. Other items

10. Set date for next meeting

11. Adjourn

Agenda Agenda 

(Guichard)(Guichard)

Do we approve agenda?

Approve the conclusions from the meeting in Nice (March 11-12, 2010)

Do we agree?

Agenda Agenda 

(Guichard)(Guichard)

EACEA – UNICE (13.10.2010)

UNICE – EACEA (15.10.2010)

EACEA – UNICE (22.10.2010)

Next step: Answer from UNSA to EACEA after meeting in Serbia…

EACEA letter to the contractor: suggestions EACEA letter to the contractor: suggestions 

and remarks and remarks 

((GuichardGuichard, , RedzepagicRedzepagic))

a.a. Realization and development of the projectRealization and development of the project

- Delayed

- Started in reality in March 2010

b.b. Work and tasks of the project: ModificationsWork and tasks of the project: Modifications

- Revised working plan

- Revised budget

c.c. Concept of Master Program: Institutional framework and possibiliConcept of Master Program: Institutional framework and possibilities for the realizationties for the realization

- ONE year program vs two years program

- Serbian possibilities (legislation, time, delay)

- EU proposals (what is necessary: conventions, signatures, realization)

Realization of the Project tasks during the first Realization of the Project tasks during the first 

year year 

((RedzepagicRedzepagic))

a.a. Possibilities from the EU partners (Possibilities from the EU partners (GuichardGuichard, Andrade, , Andrade, BrezinskiBrezinski))

- UNICE

- UC

- UF

b.b. Possibilities from the Serbian partners (Possibilities from the Serbian partners (JosifidisJosifidis, , StojanovicStojanovic))

Concept of Master ProgramConcept of Master Program

((GuichardGuichard, Andrade, , Andrade, BrezinskiBrezinski, , JosifidisJosifidis, , 

StojanovicStojanovic))
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Possibilities from the Serbian partners Possibilities from the Serbian partners 

((JosifidisJosifidis))

Master courses program (M2)Master courses program (M2)
(60 ECTS)(60 ECTS)

Master thesis: total 15 ECTS

Elective (6 ECTS)Elective (6 ECTS)Elective (6 ECTS)

Elective (6 ECTS)Elective (6 ECTS)Elective (6 ECTS)

Elective (6 ECTS)Elective (6 ECTS)Elective (6 ECTS)

Second semester (Elective curses): total 18 ECTS

Law of the EU (9 ECTS)

Politics of the EU (9 ECTS)

Economics of the EU (9 ECTS)

First semester (obligatory courses): total 27 ECTS

LAW OF THE EUPOLITICS OF THE EUECONOMICS OF THE EU

Possibilities from the Serbian partners Possibilities from the Serbian partners 

((JosifidisJosifidis))

Master courses program Master courses program 

(Accreditation process)(Accreditation process)

Inscription (Starting the program)September 2012

Accreditation

Republic level:

-Accreditation of the study program by the Accreditation Commission of  

the Republic of Serbia 

April 2012 – July 2012

Verification

UNS level:

- Coordination Council ACIMSI (Association of the Centers for  

Interdisciplinary Studies and Multidisciplinary Studies and Researches)

- Council for the social-humanistic field

- Quality council UNS

- Senate UNS

January 2012 – March 2012

Finished curriculumDecember 2011

Financial plan revised:

• STAFF COSTS

• TRAVEL COSTS AND COSTS OF STAY

• EQUIPMENTEQUIPMENT

• PRINTING AND PUBLISHING COSTS

• OTHER COSTS

• INDIRECT COSTS (“overheads”)

• CO-FINANCING

7.7. Financial issues and financial plan of the Financial issues and financial plan of the 

project: Modificationsproject: Modifications

ORGANIZATIONAL ASPECTS (nobilities, purchases equipment…)

PROJECTDEVELOPMENT (Curriculum, Study program,…)

Future priorities and development of the Future priorities and development of the 

projectproject

9.9. Other itemsOther items

10.10. Set date for next meetingSet date for next meeting

11.11. AdjournAdjourn

ENDEND

OBLIGATORY to utilize the EACEA and Tempus logos!!!

Other itemsOther items
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Set date for next meetings

2011: Portugal (April) / Deutschland (September)

Next meetingNext meeting

Questions:

Serbian and EU institutions:

Srdjan REDZEPAGICSrdjan REDZEPAGIC: 

By phone: +33685482597 or +381641354970

By e-mail: sredzepagic@gmail.com

EU institutions and experts:

VirginieVirginie ODDOODDO: 

By phone: 
By e-mail: oddo@unice.fr

The documents are to be send by post:

Institut supérieur d’économie et de management
Service des relations internationales
Virginie ODDO – Bureau 256
Campus universitaire Saint Jean d’Angely 1
26 Avenue des Diables Bleus
06300 Nice
FRANCE

ContactsContacts


